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INSPECTOR GENERAL 
DEPARTMENT OF DEFENSE 

400 ARMY NAVY DRIVE 
ARLINGTON, VIRGINIA 22202-2884 

February 15, 1996 

MEMORANDUM FOR AUDITOR GENERAL, DEPARTMENT OF THE ARMY 

SUBJECT: Audit Report on Construction Project for the Conversion of the Amelia 
Earhart Facility, Germany (Report No. 96-071) 

We are providing this audit report for review and comment. The report 
discusses allegations to the Defense Hotline about the construction project to convert 
the Amelia Earhart Hotel in Wiesbaden, Germany, to an office building. A separate 
report will discuss the funding used for this and other projects. Management comments 
on a draft of this report were considered in preparing the final report. 

DoD Directive 7650.3 requires that all recommendations and potential monetary 
benefits be resolved promptly. As a result of management comments, we revised draft 
Recommendations B.l. and B.2. to clarify our intention. We request that the Army 
provide comments on Recommendations B.l. and B.3. by April 15, 1996. We also ask 
that the Army comment on the potential monetary benefits. 

The courtesies extended to the audit staff are appreciated. Questions on the 
audit should be directed to Mr. Joseph P. Doyle, Audit Program Director, at 
(703) 604-9348 (DSN 664-9348), or Ms. Deborah L. Culp, Audit Project Manager, at 
(703) 604-9335 (DSN 664-9335). If management requests, we will provide a formal 
briefing on the audit results. See Appendix F for the report distribution. The audit 
team members are listed on the inside back cover. 

Robert L. Lieberman 
Assistant Inspector General 

for Auditing 



Office of the Inspector General, DoD 

Report No. 96-071 February 15, 1996 
(Project No. 5CK-8002) 

Construction Project for the Conversion 
of the Amelia Earhart Facility, Germany 

Executive Summary 

Introduction. The audit was performed in response to a complaint to the Defense 
Hotline. The complaint alleged that the plan by the U.S. Army Engineer District 
Europe to gut the Amelia Earhart building was unnecessary and was based on the U.S. 
Army Engineer District Europe's preference for large and open work spaces. The 
complaint alleged that the Government could save about $2.2 million if existing walls 
and bathrooms were not demolished. Further, the complaint alleged that work was 
improperly classified and funded and that minor construction costs exceeded the 
statutory limit of $300,000. 

Objectives. The audit objectives were to determine whether the scope of the 
construction project was excessive and whether the work was properly classified and 
funded. We also evaluated the effectiveness of the management controls as they 
applied to the other objectives. A separate report will discuss other funding issues 
related to the Amelia Earhart project and other projects. 

Audit Results. The allegations were partially valid. The audit indicated that the space 
allocated to the prospective tenants was excessive. However, because the contract was 
awarded before the audit was announced and almost complete when the audit field 
work was complete, the cost to terminate the contract outweighed the potential 
monetary benefits. Therefore, we did not validate that $2.2 million could be put to 
better use. In addition, work was misclassified and improperly funded. Part I of the 
report provides detailed results of our review. 

• The Army overestimated space requirements for the three tenants that were to 
occupy the Amelia Earhart facility. As a result, more than three floors of the Amelia 
Earhart facility were unnecessarily renovated at a cost of about $1.6 million 
(Finding A). 

• The Army improperly classified minor construction work as repair work on 
the Amelia Earhart facility. As a result, the Army exceeded the statutory limit of 
$300,000 for using Real Property Maintenance, Defense, funds (Finding B). 

Our review of management controls is discussed in Appendix A. 

Recommendations in this report, if implemented, will help avoid future statutory 
violations. In addition, monetary benefits of $1.6 million may be realized by better use 
of the newly renovated space (Appendix D). 

Summary of Recommendations. We recommend reevaluating the space required for 
the building's occupants and putting excess space to better use. In addition, we 
recommend clarifying the guidance on work classification during conversions and 
reemphasizing controls that preclude personnel from bypassing the responsible officials 
in the chain of command for work classification determinations. 
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Corrective Actions Taken by Management. The Assistant Secretary of the Army 
(Installations, Logistics, and Environment) took corrective action to obtain a 
$462,000 Unspecified Minor Construction appropriation; deobligated the FY 1993 Real 
Property Maintenance, Defense, fund; obligated FY 1994 Military Construction, 
Army, funds; and notified Congress of the Amelia Earhart facility project. Therefore, 
there is no need for additional recommendations to correct the funding 
misclassification. 

Management Comments. The Army concurred with the recommendations to 
reevaluate space requirements, to put excess space to better use, and to stop making 
work classification determinations outside of its responsibility. Also, the Army 
partially concurred with the recommendation to clarify the guidance on the designated 
functional purpose test and concurred in principle to reemphasize the role of the local 
Director of Engineering and Housing in work classification determinations. The Army 
nonconcured with the recommendation to forbid making administrative conversions, 
citing the need for command flexibility. See Part I for a summary of management 
comments on the recommendations and see Part III for a complete text of management 
comments. 

Audit Response. As a result of management comments and for clarification, we 
revised the recommendation to reemphasize the role of the local Director of 
Engineering and Housing in work classification determinations to make clear that not 
all work needs to be reviewed. Also as a result of management comments and 
discussions with management officials, we revised the recommendation to clarify that 
administrative conversions should not change the work classification determinations. 
We request the Army to provide comments on the unresolved recommendations under 
Finding B. and estimated potential monetary benefits by April 15, 1996. 
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Audit Results 

Audit Background 

Introduction. A complaint to the Defense Hotline alleged that the plan by the 
U.S. Army Engineer District Europe (USAEDE) to gut the Amelia Earhart 
building as part of converting it from a hotel to an office building was 
unnecessary and was based on a USAEDE preference for large and open work 
spaces. The complaint alleged that instead of gutting the building, the 
Government could save about $2.2 million if existing walls and bathrooms were 
not demolished. Further, the complaint alleged that work was improperly 
classified and funded and that minor construction costs exceeded the statutory 
limit of $300,000. See Appendix C, "Summary of Allegations and Audit 
Results," for results of our review of the specific allegations to the Defense 
Hotline. 

History of the Amelia Earhart Hotel. The Amelia Earhart Hotel was built in 
Wiesbaden, Germany, in 1956 for the U.S. Air Force and served primarily as 
temporary quarters. The hotel included a restaurant, a bar, a basement, and 
about 375 guest rooms on eight floors. 

Organizations Relocating. Because of a drawdown of personnel, the 
USAEDE, U.S. Army Europe (USAREUR) Contracting Center (now the 
Wiesbaden Regional Contracting Center), and Defense Contract Management 
Area Operations (DCMAO) Germany vacated their administrative buildings in 
Frankfurt and relocated to the Amelia Earhart facility in Wiesbaden. 

Renovation Cost. The project to convert the Amelia Earhart from a hotel to an 
office building was designed by USAEDE and awarded to a German contractor. 
The basic contract, DACA90-94-C-0124, was for the conversion of the 
basement, the ground floor, and the next three floors. That contract was 
awarded on September 29, 1994, for about $1.86 million. An option for 
converting the remaining floors was exercised on September 30, 1994, for about 
$1.9 million. Included in the $3.76 million contract was minor construction 
work totaling about $248,500. 

Audit Objectives 

The audit objectives were to determine whether the scope of the construction 
project was excessive and whether the work was properly classified and funded. 
We also evaluated the effectiveness of the management controls as they applied 
to the other objectives. A separate report will discuss other funding issues 
related to the Amelia Earhart project and other projects. See Appendix A for a 
discussion of the scope and methodology and the management control program. 
See Appendix B for a summary of prior audit coverage related to the audit 
objectives. 



Finding A. Space Requirements 
The Army overestimated the space requirements for the three tenants that 
were to occupy the Amelia Earhart facility. The overestimate of space 
occurred because 53rd Area Support Group and USAEDE officials did 
not follow Army guidance to compute administrative space 
requirements. Also, USAEDE officials inflated the amount of office 
space needed by including space for unauthorized personnel and for 
excessive conference rooms. As a result, more than three floors of the 
Amelia Earhart facility were unnecessarily renovated at a cost of about 
$1.6 million. The excess renovated space should be made available for 
use by other Military or Government organizations in Europe. 

Space Utilization Policy and Guidelines 

Policy. Army Regulation 405-70, "Utilization of Real Property," October 15, 
1993, establishes policy for real property use and guidelines for use of space. 
The regulation bases real property requirements on authorized personnel 
strength and equipment and on validated missions and functions. In addition, 
the policy encourages the sharing of conference space and prohibits the use of 
real property in excess of guidelines. 

Guidance. The amount of space authorized for existing facilities is determined 
by multiplying the space required for each grade by the number of authorized 
personnel at mat grade and then adding to the resulting total for all grades the 
net square feet of storage and special space. The goal of Army 
Regulation 405-70 is to achieve an average office utilization rate of 130 net 
square feet or less. The Management Support Office at Washington 
Headquarters Services uses an estimate of 150 net square feet per authorized 
person to confirm that requests for administrative office space in the national 
capital region are reasonable. The Army program manager for space utilization 
uses an estimate of 200 gross square feet or 165 net square feet per authorized 
person to confirm that requests for administrative office space in the United 
States or overseas are reasonable. Net square feet is determined by subtracting 
space for basic building infrastructure such as elevators, fixed hallways, 
janitorial closets, and utility rooms from the gross square feet. The Army 
program manager for space utilization stated that the storage space in the 
basement should not be included in the total estimated gross square feet 
available at the Amelia Earhart facility. 
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Space Requirements Determination 

Army Estimation. The Army overestimated the space needed for USAEDE, 
USAREUR Contracting Center, and DCMAO Germany at the Amelia Earhart 
facility by about 62,600 gross square feet, or more than three floors. The Army 
estimated that the three tenant commands would need 156,579 gross square feet. 

Actual Space Required. We determined that the three tenant activities should 
occupy about 94,000 gross square feet of the 156,579 gross square feet 
available. We computed that requirement by allowing 200 gross square feet for 
each of the 470 authorized personnel. Further, we did not include the 9,300 net 
square feet of storage or office space in the basement that the three tenants 
planned to use. If the space in the basement was included in the estimated total 
gross square feet planned, the amount of excess space would have been greater. 

The difference between the authorized 94,000 gross square feet and Army's 
estimate of 156,579 gross square feet was underutilized space that could be put 
to better use by other Military or Government organizations in Europe. 

Table 1 shows the comparison between the amount of space authorized and the 
space actually renovated. The excess renovated space is the difference between 
those amounts. 

Table 1. Amelia Earhart Facility Space 

DCMAO 
UCC3 

USAEDE 

Authorized 
Personnel 

64 
139 
267 

Authorized 
GSF    l 

Army 
Estimated 

GSF l-2 

21,104 
39,077 
96.398 

Excess 
GSF 1 

8,304 
11,277 
42.998 

12,800 
27,800 
53.400 

Total 470 94,000 156,579 62,579 

1 Gross square feet. 

2AU floors above the ground floor have 18,421 GSF. The ground floor was 
estimated at 9,211 GSF. DCMAO has actual work space on the ground floor 
of 1,654 GSF. We allocated the remaining 7,557 GSF of ground floor space 
used for telephone, mail, lobby, and exercise rooms to each tenant 
proportional to the number of authorized personnel. 
3USAREUR Contracting Center. 
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Computation of Administrative Space Requirements 

Responsibility for Space Allocation. The Commander, 53rd Area Support 
Group, is responsible for the space allocation within the Wiesbaden area. The 
former Commander of the 53rd Area Support Group assigned the space within 
the Amelia Earhart facility during February through April 1994. Five floors 
were assigned to USAEDE, two floors to the USAREUR Contracting Center, 
and one floor to DCMAO Germany. 

53rd Area Support Group. Officials of the 53rd Area Support Group did not 
compute the administrative space requirements based on Army Regulation 
405-70 and could not document how the space requirements were determined. 
All officials associated with the previous determination were no longer 
employed at that office. We could not locate the individuals involved with the 
space determinations who previously worked at the 53rd Area Support Group. 
We could not determine whether the 53rd Area Support Group officials 
validated the personnel counts and space requirements that USAEDE personnel 
provided. 

U.S. Army Engineer District Europe. USAEDE officials did not compute the 
administrative space requirements based on Army Regulation 405-70. The 
officials inflated the amount of office space needed by including space for 
unauthorized personnel and for excessive conference rooms. 

Space for Unauthorized Personnel. USAEDE officials inflated the 
amount of space needed by planning space for unauthorized personnel to include 
temporary personnel, visitors on extended travel status, and potential new hires. 
USAEDE officials realized that the amount of planned space exceeded 
guidelines and did not act on requests from either the Logistics Management 
Office or the Trans-Atlantic Division, both offices of the U.S. Army Corps of 
Engineers, to exclude unauthorized personnel and to eliminate special space 
areas as much as possible. USAEDE officials did not act because they believed 
that space was needed for potential new hires (that never materialized). 
Furthermore, USAEDE officials believed the project would be canceled if the 
scope of the project changed. We believe that USAEDE officials left the 
project scope unchanged because they did not want to occupy office space 
converted from hotel rooms, but instead, preferred large and open work spaces. 

Space for Conference Rooms. The USAEDE design included too 
many conference rooms for the three organizations. The USAEDE plans and 
drawings, dated July 12, 1994, included 25 conference rooms and 1 classroom. 
The plans allocated 17 conference rooms and 1 classroom to USAEDE, 
4 conference rooms to USAREUR Contracting Center, and 4 conference rooms 
to DCMAO Germany. After we briefed U.S. Army Corps of Engineers 
officials, the total number of conference rooms was reduced to 23 and 
reallocated (13 for USAEDE, 6 for USAREUR Contracting Center, and 4 for 
DCMAO Germany). We could not determine whether the 53rd Area Support 
Group officials were aware of the USAEDE conference room plans. We 
believe that the number of planned conference rooms is excessive and that some 
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of the conference rooms could be put to better use and shared among the tenants 
in the facility. Sharing conference space would free up space to be put to better 
use. 

Renovation Cost 

The total cost of renovation, including the estimated contract modifications, was 
about 8.7 million Deutsch Marks, or $4.1 million (official FY 1994 budget 
conversion rate of 2.12). An estimated cost of $26.18 per gross square foot was 
calculated by dividing the total estimated renovation cost by the total gross 
square feet of 156,579. We estimated, by multiplying the excess gross square 
feet from Table 1 (62,579) by the cost per gross square foot ($26.18), that 
about $1.6 million of renovation was performed on space that was not required 
for the planned tenants. That $1.6 million of renovated space could be put to 
better use by moving other organizations in Europe into the facility to efficiently 
use the excess renovated space. 

Conclusion 

We determined that more than three floors of space were unnecessarily 
renovated for the planned tenants at the Amelia Earhart facility. That space 
should be considered excess because the facility has already been renovated and 
costs cannot be recouped. The excess space should be used for a tenant that 
needs the space. The Commander, 53rd Area Support Group, should reevaluate 
the amount of office space required to support the three tenants now occupying 
the facility and should consider moving other Military or Government 
organizations into the facility to efficiently use the excess space. 

Recommendations, Management Comments, and Audit 
Response 

A. We recommend that the Commander, 53rd Area Support Group: 

1. Reevaluate the amount of office space required to support the 
three tenants at the Amelia Earhart facility using space utilization 
guidelines stated in the Army Regulation 405-70, "Utilization of Real 
Property," October 15, 1993. 
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2. Make excess space in the Amelia Earhart facility available to other 
Military or Government organizations in Europe. 

Management Comments. The Army concurred. The space is being 
reevaluated and reduced accordingly. 

Audit Response. The Army comments are responsive; however, the Army did 
not respond to the potential monetary benefits. We request that the Army 
provide comments on the potential monetary benefits in its response to the final 
report. 



Finding B. Work Management 
The Army improperly classified minor construction work as repair work 
on the conversion project for the Amelia Earhart facility. The work was 
improperly classified because Army officials did not consult the local 
Director of Engineering and Housing responsible for work classification, 
and unauthorized personnel made work classification determinations 
without having their work reviewed. Also, work classification guidance 
was unclear. As a result of the improper work classifications, the Army 
exceeded the statutory limit of $300,000 for using Real Property 
Maintenance, Defense, funds. 

Work Classification and the Type of Funds 

The proper use of funds depends on the correct classification of work. Work 
classified as maintenance or repair is paid for with funds designated for 
operation and maintenance. Work may be classified as repair only if the item or 
component in question exists, is failed or failing, and is returned to its 
designated functional purpose on completion of the work. Generally, work 
necessary to convert a facility from one use to another is classified as 
construction. For work to be classified as repair during a conversion, the item 
or component must exist, the item or component must be in a failed or failing 
condition, and the repair would have to have been a valid requirement even if 
the conversion did not take place. 

Chain of Command. In Europe, initial work classification determinations for 
Army repair and maintenance projects are the responsibility of the local 
Director of Engineering and Housing. Subsequently, work classification 
determinations are reviewed by USAREUR headquarters. Questions on work 
classification may be referred first to the U.S. Army Center for Public Works 
and then to the Army Assistant Chief of Staff for Installation Management. 
Army work classification policy and guidance is the responsibility of the Army 
Assistant Chief of Staff for Installation Management. 

Maintenance, Repair, and Minor Construction. Maintenance is recurring 
work not resulting in substantial improvement that preserves, sustains, or 
maintains a facility or component. Repair is the restoration of a real property 
facility so that it may effectively be used for its designated purpose. Minor 
construction results when an item or component is added, extended, altered, or 
converted. In addition, minor construction generally results when items or 
components that are not failed or failing are replaced or improved. 

Funding for Real Property, Construction Projects. United States Code, 
title 10, section 2805, "Unspecified Minor Construction," specifies the funding 
sources for real property,  construction projects.     For minor construction 
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projects less than $300,000, either Operation and Maintenance, Army, or Real 
Property Maintenance, Defense, funds must be used. For minor construction 
projects between $300,000 and $1.5 million, an Unspecified Minor 
Construction appropriation must be used and Congress must be notified. The 
Antideficiency Act provides for fines up to $5,000 for individuals who willfully 
use either Operation and Maintenance, Army, or Real Property Maintenance, 
Defense, funds for minor construction projects of $300,000 or more. Army 
Regulation 37-1, "Army Accounting and Fund Control," October 1, 1989, 
establishes procedures for determining whether fines should be assessed. 

Value of Minor Construction 

USAREUR and USAEDE officials incorrectly classified minor construction as 
repair work on the Amelia Earhart conversion project. The incorrect 
classification exceeded the $300,000 statutory limit for Real Property 
Maintenance, Defense, funds by $162,000. Table 2 shows the value of minor 
construction from the date the contract was signed on September 29, 1994, until 
May 1995. The next section in this report gives details. 

Table 2. Value of Minor Construction 
(rounded to nearest $500) 

Classification of Work* Value 
Cumulative 

Value 

$248,500      $248,500 
Initial amount correctly classified as minor 

construction 
Minor construction (including landscaping) 

improperly classified as repair 86,000        334,500 
Proposed modifications (101,500)       233,000 
Minor construction (plumbing) improperly 

classified as repair 74,500        307,500 
Proposed changes to quantities (21,500)      286,000 
Minor construction (wall demolition) 

improperly classified as repair 176,000        462,000 

Value of Minor Construction as of May 1995 $462,000 

As established in the contract. 
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Improper Classifications and Proposed Contract 
Modifications 

Minor Construction Improperly Classified as Repair. Minor construction 
work on the $4.1 million contract exceeded the $300,000 minor construction 
limitation by $34,500 when the contract was signed. USAEDE officials 
correctly classified $248,500 of new work, but improperly classified an 
additional $86,000 of minor construction as repair work before the contract was 
signed, for a total of $334,500. About half the improperly classified amount 
was for landscaping that USAEDE officials put in the contract, even though 
USAREUR officials, who were supposed to approve work classifications, told 
them not to. USAEDE officials realized that the contract exceeded the limit 
when the contract was signed on September 29, 1994. We believe that the 
USAEDE officials did not correct the misclassification of work so that the funds 
could be used before the end of the fiscal year. 

Other examples of work misclassified in the contract as repair that was actually 
minor construction included: 

• new acoustical wall panels, 
• new accordion doors, and 
• new drinking fountains. 

Subsequently, USAEDE deleted the purchase of drinking fountains from the 
contract because those items were available free from Army surplus stocks. 

Proposed Modifications. After our initial field visit, USAEDE officials said 
that they intended to modify the contract and delete at least $101,500 of minor 
construction work to correct the problem and to bring the amounts classified as 
construction to under $300,000. However, USAEDE officials could not 
document that the modifications were planned before our office announced the 
audit. The modifications were in various stages of completion at the end of our 
visit in May 1995. 

Plumbing Improperly Classified as Repair. USAREUR and USAEDE 
officials improperly classified plumbing work that was not failed or failing as 
repair. Initially, USAEDE expected to find original galvanized water pipes that 
were corroded. However, when construction work began, USAEDE discovered 
that the galvanized water pipes expected had been replaced with copper pipe. 
USAEDE officials provided no documentation that the copper pipes were failed 
or failing. Nevertheless, USAREUR and USAEDE officials classified 
plumbing work as repair because of the "general deteriorated condition of the 
facility, including subcomponents of the plumbing system." The Army 
Assistant Chief of Staff for Installation Management officials did not agree with 
the USAREUR and USAEDE classification of the plumbing work as repair. 
Following contract award, officials in the Office of the Army Assistant Chief of 
Staff for Installation Management classified $74,500 of plumbing work as 
construction because the water supply system was not failed or failing and, 
therefore, the work could not be properly classified as repair. 

10 
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Proposed Changes to Quantities. After our initial field visit, USAEDE 
proposed changes to quantities ordered that would have resulted in a net 
decrease of $21,500 in minor construction work on the contract. The decrease 
would result primarily from keeping the top floors unchanged. Examples 
included reducing wall demolition work planned for upper floors in the hotel 
and leaving the marble bathroom in the suite on the top floor unchanged. Those 
changes were in various stages of completion at the end of our visit in 
May 1995. 

Wall Demolition Improperly Classified as Repair. Officials of USAREUR 
and the U.S. Army Center for Public Works improperly classified $176,000 of 
bathroom wall demolition as repair work instead of minor construction. To 
create enough space to accommodate the projected number of occupants, the 
bathroom and adjoining room walls had to be removed. The bathroom wall 
work did not qualify as a repair both because USAEDE officials did not 
document that the walls were failed or failing and because the designated 
functional purpose of the area within the building changed from hotel to office 
bathrooms. Nevertheless, USAREUR and U.S. Army Center for Public Works 
officials did not confirm their determination with the Army Assistant Chief of 
Staff for Installation Management before proceeding with the project. 

Local Director of Engineering and Housing Not Consulted 

USAEDE officials made work classification determinations, even though they 
were not authorized to do so. USAEDE and USAREUR officials did not follow 
the chain of command and obtain work classification determinations from the 
Wiesbaden Director of Engineering and Housing. Work classification 
determinations were the responsibility of the Wiesbaden Director of Engineering 
and Housing. USAEDE and USAREUR officials stated that they did not 
involve the Director of Engineering and Housing because of time constraints. If 
the Wiesbaden Director of Engineering and Housing had been involved, the 
Director's personnel could have advised USAREUR and USAEDE officials of 
the true state of the property and most, if not all, of the mistakes in work 
classification should have been caught. We believe that the local Director of 
Engineering and Housing should make the initial work classification 
determinations and that only if required or requested should USAREUR officials 
review and approve the work classifications. 

The USAREUR work classification official should have reviewed the USAEDE 
work classification determinations of line items in the proposal or the contract, 
especially because the Wiesbaden Director of Engineering and Housing was not 
involved. The only work classification determination reviewed by USAREUR 
officials before the audit was the wall demolition determination. A proposal or 
contract review could have prevented mistakes in work classification. 
However, improper work classifications went undetected because USAREUR 
work classification officials did not review the work classifications in the 
contract until the audit was announced. 

11 
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Interpretation of Guidance 

Officials in the chain of command did not agree on when work could be 
classified as repair during a conversion. They disagreed on the primary reason 
for the repair and the results of the designated functional purpose test. To be 
classified as a repair, work must restore a facility to its designated functional 
purpose. Even though Army policy is to authorize repairs during a conversion 
only in limited circumstances, officials in the chain of command responded 
differently to the work classification of bathroom wall demolition. Summaries 
of those opinions follow. 

Opinion of the Army Assistant Chief of Staff for Installation 
Management. An official from the Office of the Army Assistant Chief of Staff 
for Installation Management said that if the primary reason that the bathroom 
fixtures were removed and the bathroom walls were demolished was to free up 
additional office space, then the work did not qualify as repair. The Installation 
Management official said that not only was the work questionably documented 
as failed or failing, but the designated functional purpose of the facility 
changed. Because the designated functional purpose of the bathroom changed 
from hotel bathrooms to office bathrooms, the work should have been classified 
as minor construction. 

Opinion of the U.S. Army Center for Public Works. A U.S. Army Center 
for Public Works official responsible for implementing written policy disagreed 
with the Army Assistant Chief of Staff for Installation Management official. 
The U.S. Army Center for Public Works official said that the work was done 
because the existing components in general were in a failed or failing condition 
and the guidance classifies such work as repair. Further, the official said the 
designated functional purpose was unchanged because the purpose of the 
building had been "administratively changed" to an office building before the 
conversion began. An administrative change substitutes the new facility 
classification for the old facility classification on paper before the conversion 
begins. 

Clarification of Guidance. An official of the Office of the Army Assistant 
Chief of Staff for Installation Management said that work on the building shell 
and utility systems were the principal repairs contemplated during any 
conversion. Making an administrative conversion in advance of the conversion 
work circumvented congressional guidance, according to that official. The 
Installation Management official agreed with the need to clarify the definition of 
the designated functional purpose during conversions and with the need to state 
when work should be classified repair and when it should be classified 
construction. The guidance should state that administrative conversions do not 
change work classification determinations. 

12 
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Corrective Actions Taken by Management 

The Assistant Secretary of the Army (Installations, Logistics, and Environment) 
took action to correct the funding for the conversion project. Following an in- 
process briefing given by our office, the Assistant Secretary obtained a 
$462,000 Unspecified Minor Construction appropriation and notified Congress 
of the Amelia Earhart facility project. In addition, the Assistant Secretary 
directed the appropriate accounting adjustments to deobligate $462,000 of 
FY 1993 Real Property Maintenance, Defense, funds and obligate $462,000 of 
FY 1994 Military Construction, Army, funds, which includes an Unspecified 
Minor Construction appropriation. Therefore, the report contains no 
recommendations to correct the funding of the misclassification identified. 

Recommendations, Management Comments, and Audit 
Response 

Revised Recommendations. As a result of management comments, we revised 
Recommendation B.l. to clarify that administrative conversions should not 
change work classification determinations and Recommendation B.2. to clarify 
that not all work classifications are required to be reviewed by U.S. Army 
Europe work classification officials. 

B.l. We recommend the Army Assistant Chief of Staff for Installation 
Management clarify the guidance on when the designated functional 
purpose changes. The guidance should state when work should be 
classified as repair or as construction and should state that administrative 
conversions do not change work classification determinations. 

Management Comments. The Army partially concurred, stating that guidance 
related to work classification during conversions would be clarified. However, 
the Army did not agree to forbid making administrative conversions, citing the 
need for command flexibility. 

Audit Response. The Army comments are partially responsive. We consider 
the Army's comments on clarifying guidance responsive. Based on 
management comments and discussions with Army officials, we revised the 
recommendation to clarify our intention. We do not object to administrative 
conversions being made; however, we believe that making an administrative 
conversion should not affect the classification of work. We believe that making 
administrative conversions to change the classification of work circumvents the 
intent of congressional guidance and allows for classification of work as repair 
that would otherwise be classified as minor construction. We request the Army 
to reconsider its position on the administrative conversions and provide 
additional comments when responding to the final report. 
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Finding B. Work Management 

B.2. We recommend that the Commander, U.S. Army Europe, direct that 
work classification determinations be initially made by the local Director of 
Engineering and Housing. If required or requested, U.S. Army Europe 
work classification officials should review and approve the work 
classifications of the local Director of Engineering and Housing. 

Management Comments. The Army concurred in principle with the draft 
recommendation, stating that not all projects need to be reviewed particularly, 
the projects within the installation commander's authority. 

Audit Response. The alternative action proposed by the Army is responsive 
and we have revised the recommendation to state that not all work 
classifications of the local Director of Engineering and Housing need to be 
reviewed. No additional comments are needed. 

B.3. We recommend that the Commander, U.S. Army Engineer District 
Europe, stop making work classification determinations that are the 
responsibility of the local Director of Engineering and Housing. 

Management Comments. The Army concurred. 

Audit Response. The Army comments are not fully responsive because the 
comments did not provide a proposed action or date. We request that the Army 
provide additional information on the action to be taken to stop making work 
classification determinations in its response to the final report. 
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Part II - Additional Information 

is 



Appendix A. Scope and Methodology 

Audit Scope 

Conversion of the Amelia Earhart Facility. We reviewed the $4.1 million 
basic contract, option, and proposed contract modifications related to the 
conversion of the Amelia Earhart facility from hotel to office space. We 
reviewed the construction project to determine whether the hotel needed to be 
gutted to accommodate the planned number of occupants. In addition, we 
reviewed the construction project and contract to determine whether work was 
properly classified as maintenance and repair or as minor construction. 

We discussed the space requirements with officials from the Washington 
Headquarters Services Management Support Office and the Army program 
manager for space utilization. We used the space allocation guidance from both 
offices, along with the Army Regulation 405-70, to determine whether the 
administrative space was efficiently used. We reviewed the personnel strength 
reports, dated December 31, 1994, from the three tenants. We could not obtain 
the documentation that supports the original determination of space requirements 
by the 53rd Area Support Group; furthermore, all the officials associated with 
the space determination were no longer at the 53rd Area Support Group and 
could not be located. We used the gross square feet provided by USAEDE. 
We did not use the USAEDE computation of net square feet because the 
information provided was not in sufficient detail. 

We discussed the work classification of the project with the responsible officials 
in the Army chain of command. We also attempted to determine the repairs and 
improvements previously made to the facility with Director of Engineering and 
Housing personnel at Wiesbaden and the previous staff, project managers, and 
managers for the facility; however, very little documentation remained of the 
repairs or improvements previously made. 

Audit Period, Standards, and Locations. We performed this economy and 
efficiency audit from October 1994 through August 1995 in accordance with 
auditing standards issued by the Comptroller General of the United States, as 
implemented by the Inspector General, DoD. We did not rely on 
computer-processed data during the audit. Appendix E lists the organizations 
visited or contacted during the audit. 
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Appendix A. Scope and Methodology 

Management Control Program 

DoD Directive 5010.38, "Internal Management Control Program," 
April 14, 1987, requires DoD organizations to implement a comprehensive 
system of management controls that provides reasonable assurance that 
programs are operating as intended and to evaluate the adequacy of the controls. 

Scope of Review of Management Control Program. The audit evaluated 
management controls relating to space requirements and project work 
classification determinations. We did not assess the adequacy of management's 
self-evaluation of those controls because the scope of our audit was limited to 
one project and was not sufficient to evaluate self-evaluation of management 
controls. 

Adequacy of Management Controls. We identified no material management 
control weaknesses relating to administrative space requirements and project 
work classification determinations. 
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Appendix B. Prior Audits and Other Reviews 

Two previous audits have discussed potential improper classification of minor 
construction work as repair work. The Army disagreed with the findings in 
both cases, stating that the work was properly classified. After further 
Department of the Army review, appropriate corrective actions were taken in 
bom cases. 

Inspector General, DoD 

Report No. 93-114, "Management of Distinguished Visitors' Quarters at 
FortMyer, Virginia," June 18, 1993, shows that Operation and Maintenance 
funds and Nonapprppriated funds were incorrectly used instead of Military 
Construction funds. The audit determined that work to the bathrooms was 
improperly classified as repair and exceeded the minor construction limitation. 
As a result, a new obligation was required to correct the funding. 

The report recommended that the Army obtain Military Construction, Army, 
funds; deobligate Operation and Maintenance, Army, funds; and initiate an 
Antideficiency Act investigation as required by Army Regulation 37-1. The 
Army nonconcurred with the finding and recommendation. The Army stated 
that the work was properly classified as repair. The Army further stated that, in 
part, the disagreement between the Inspector General, DoD, and the Army 
resulted from the lack of specific, clear-cut guidance on the classification of 
maintenance and repair work versus minor construction. After further Inspector 
General, DoD, and Department of the Army review, corrective action was 
taken. 

Army Audit Agency 

Report No. SW 91-3, "Renovation and Repair Projects Fitzsimons Army 
Medical Center, Aurora, Colorado," March 14, 1991, states that renovations of 
the medical center were not properly classified as repairs, project files were not 
adequately documented to show the basis for the work classifications, and 
management oversight of Real Property Maintenance, Repair, and Construction 
projects was not adequate to ensure that work was properly classified and 
funded. As a result, Army approval, as well as a new obligation of minor 
construction funds, was required, and a potential statutory funding violation 
reportable under the provisions of Army Regulation 37-1 may have occurred. 
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Appendix B. Prior Audits and Other Reviews 

The Army Audit Agency recommended that project justifications accurately 
reflect the basis for each project and contain supporting documentation. It also 
recommended that Military Construction, Army, funds be sought; the Operation 
and Maintenance, Army, funds be deobligated; and an Antideficiency Act 
investigation begin as required by Army Regulation 37-1. The Army 
nonconcured with the findings and recommendations. The Army stated that the 
work was properly classified as repair and that the Army Audit Agency 
misunderstood or misconstrued the regulations. After further Department of the 
Army review, appropriate action was taken to close the case. 
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Appendix C. Summary of Allegations and Audit 
Results 

The audit was performed in response to a complaint to the Defense Hotline that 
alleged that the plan by USAEDE to gut the Amelia Earhart building was 
unnecessary and was based on the USAEDE preference for large and open work 
spaces. Further, the complaint alleged that work was improperly classified and 
that minor construction costs exceeded the statutory limit of $300,000. The 
following summarizes each allegation and the results of the audit of each 
allegation. 

Allegation 1. The plan to gut the building was unnecessary and was based on 
the USAEDE preference for large and open work spaces. In addition, the 
design should follow the conversion of the American Arms Hotel, which used 
existing walls and bathrooms, which would save about $2.2 million. 

Audit Results. The allegation was partially valid. USAEDE personnel 
overstated the number of authorized personnel and number of conference rooms 
needed to justify the project. However, because the Amelia Earhart facility had 
only about 375 rooms for the 470 authorized personnel, some rooms needed to 
have the bathroom and adjoining walls removed to free up otherwise unusable 
space. At 153 square feet, the Amelia Earhart rooms were too small to satisfy 
the 230-square-foot requirement for two people. In addition, the American 
Arms Hotel had half as many bathrooms and the rooms were 18 square feet 
larger. The Army could have saved renovation costs if USAEDE officials had 
planned the contract properly. However, because the contract was awarded 
before the audit was announced, and work on it was almost complete when the 
field work was complete, the cost to terminate the contract outweighed the 
potential monetary benefits. See Finding A for further details. 

Allegation 2. Minor construction was improperly classified as repair. Further, 
minor construction costs probably exceeded the $300,000 limit and an 
Unspecified Minor Construction appropriation was needed. However, funds for 
an Unspecified Minor Construction appropriation were not available. 

Audit Results. The allegation was valid. The Army improperly classified 
minor construction work as repair work, and minor construction work exceeded 
the statutory limit of $300,000 for Real Property Maintenance, Defense, funds. 
Subsequent to an in-process briefing given by our office, the Army obtained a 
$462,000 Unspecified Minor Construction appropriation and took other 
corrective actions. See Finding B for further details. 
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Appendix D. Summary of Potential Benefits 
Resulting From Audit 

Recommendation 
Reference Description of Benefit 

Amount or 
Type of Benefit 

A.l. and A.2. 

B.l. 

B.2. and B.3. 

Economy and Efficiency. More 
than three floors of office space 
could be utilized by other 
organizations in Europe. 

Compliance With Regulations. 
Provides guidance on making work 
classification determinations. 

Management Controls. Directs that 
work classification determinations 
be made by the proper officials. 

About $1.6 million of 
funds could be put to 
better use. 

Nonmonetary. 

Nonmonetary. 
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Appendix E. Organizations Visited or Contacted 

Office of the Secretary of Defense 

Management Support Office, Washington Headquarters Services, Washington, DC 

Department of the Army 
Assistant Secretary of the Army (Installations, Logistics, and Environment), 

Washington, DC 
Assistant Chief of Staff for Installation Management, Alexandria, VA 

Facilities and Housing Directorate, Plans Division, Washington, DC 
U.S. Army Corps of Engineers, Washington, DC 

U.S. Army Center for Public Works, Alexandria, VA 
U.S. Army Corps of Engineers, Trans-Atlantic Division, Winchester, VA 

U.S. Army Engineer District Europe, Frankfurt, Germany 
U.S. Army Europe, Heidelberg, Germany 

U.S. Army Europe, Contracting Command, Seckenheim, Germany 
U.S. Army Europe Contracting Center, Frankfurt, Germany* 

53rd Area Support Group, Bad Kreuznach, Germany 
U.S. Army Europe, Director of Engineering and Housing, Wiesbaden, Germany 
Amelia Earhart Facility, Wiesbaden, Germany 
American Arms Hotel, Wiesbaden, Germany 

Other Defense Organizations 
Defense Logistics Agency, Alexandria, VA 

Defense Contract Management Command International, Dayton, OH 
Defense Contract Management Area Operations Germany, Frankfurt, Germany 

*Now Wiesbaden Regional Contracting Center, Wiesbaden, Germany. 
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Appendix F. Report Distribution 

Office of the Secretary of Defense 
Under Secretary of Defense for Acquisition and Technology 

Director, Defense Logistics Studies Information Exchange 
Under Secretary of Defense (Comptroller) 

Deputy Chief Financial Officer 
Deputy Comptroller (Program/Budget) 

Assistant to the Secretary of Defense (Public Affairs) 
Director, Space Policy and Acquisition Division, Washington Headquarters Services 

Department of the Army 
Assistant Secretary of the Army (Financial Management and Comptroller) 
Assistant Secretary of the Army (Installations, Logistics, and Environment) 

Assistant Chief of Staff for Installation Management 
Commander, U.S. Army Corps of Engineers 

Director, U.S. Army Center for Public Works 
Commander, Trans-Atlantic Division 

Commander, U.S. Army Engineer District Europe 
Commander, U.S. Army Europe 

Commander, U.S. Army Europe Contracting Command 
Chief, Wiesbaden Regional Contracting Center 

Commander, 53rd Area Support Group 
Auditor General, Department of the Army 

Department of the Navy 
Assistant Secretary of the Navy (Financial Management and Comptroller) 
Auditor General, Department of the Navy 

Department of the Air Force 
Assistant Secretary of the Air Force (Financial Management and Comptroller) 
Auditor General, Department of the Air Force 

Unified Command 
Commander In Chief, U.S. European Command 
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Appendix F. Report Distribution 

Other Defense Organizations 
Director, Defense Contract Audit Agency 
Director, Defense Logistics Agency 

Director, Defense Contract Management Command 
Director, Defense Contract Management Command International 

Director, Defense Contract Management Area Operations Germany 
Director, National Security Agency 

Inspector General, National Security Agency 

Non-Defense Federal Organizations 
Office of Management and Budget 
Technical Information Center, National Security and International Affairs Division, 

General Accounting Office 

Chairman and ranking minority member of each of the following congressional 
committees and subcommittees: 

Senate Committee on Appropriations 
Senate Subcommittee on Defense, Committee on Appropriations 
Senate Committee on Armed Services 
Senate Committee on Governmental Affairs 
House Committee on Appropriations 
House Subcommittee on National Security, Committee on Appropriations 
House Committee on Government Reform and Oversight 
House Subcommittee on National Security, International Affairs, and Criminal 

Justice, Committee on Government Reform and Oversight 
House Committee on National Security 
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Part in - Management Comments 
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Department of the Army Comments 

DEPARTMENT Of THE ARMY 
*I««TAWT CHV or vtm HA «mmjmoH MANAOCUCNT 

mMMyrcNTAOON 
WAINMOTON M Mltfr4tM 

DAIM-FDP-P     (405-70) £ 7 DEC 1995 

1—MEMORANDUM rmo THE DIRECTOR OP TUB AW/STAPF^ yP&W& °^ ADECO 

tOglgTICC' MID BWinOHMClTOJ *""?'. P--i!"■'•'•■ — ' 
Oapoly*»»ly •.: 

}|*ta'- *-.•, ••••-• 
FOR DIRECTOR, U.S. ARMY AUDIT AGENCY 0«--"':'•'*"" ' 

ATTNr SAA3-PMF-E, Rm 1C711 

SUBJECT: Audit Report on Construction Project for the 
Conversion of the Amelia Earhart Facility, Germany (Project No. 
5CK-8002) 

1. Reference memorandum your office, dated 7 Nov 95, SAB. 
(Enclosure 1) 

2. The following comments are submitted concerning Finding A- 
Space Requirements and Finding B-Work Management of the subject 
audit report: 

a.  Finding A-Space Requirements.  Concur with Finding A 
and resulting Recommendations as written. The methodology used 
by the Inspector General, Department of Defense (DoDIG), is 
valid and in accordance with the provisions of AR 405-70, 
Utilization of Real Property.  The Office of the Assistant 
Chief of Staff :for Installation Management (ASCIM), in 
coordination with Headquarters, United States Army Corps of 
Engineers (HQUSACE), has provided technical assistance to the 
U.S. Army Engineer District Europe (USAEDE) to properly 
reevaluate and redu=e their space requirement. USAEDE has 
significantly reduced their space requirement from 96,398 gross 
square feet (GSF) to 58,951 GSF. The adjustment from the DoDIG 
calculation of 53,400 GSF to the revised requirement is based 
on an increased authorized personnel level of 308 positions 
from the 267 positions used in the DoDIG audit report. As 
recommended in the audit report, the space requirements of 
other tenants of the Amelia Earhart facility should be 
reevaluated and adjusted accordingly. 

ÜÖ;C;.'J cj..;.; 
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Department of the Army Comments 

Final Report 
Reference 

DAIM-FDP-P m      ^ 
SUBJECT: Audit Report on Construction Project for the 
Conversion of the Amelia Earhart Facility, Germany (Project No. 
SCK-S002) 

b. Finding B-Work Management. 

1) Recommendation B-l. Partially concur with 
Recommendation B-l. A worldwide message wilHSent to Major 
Army Commands (MACOMs) and installations clarifying work 
classification related to conversions. Non-concur with the 
portion of the recommendation that would unilaterally forbid 
administrative conversions. One mistake should not lead to 
forbidding administrative conversions across the board, to do 
so would negate the installation commander's ability to best 
manage facility assets. This is especially critical as 
installations are undergoing major restationing actions. 

2) Recommendation B-2. Concur in principle with 
Recommendation B-2. However, not all projects need to be 
reviewed and approved by U.S. Army Europe (USAREUR) work 
classification officials. USAREUR officials should only review 
projects above the installation's approval authority or when 
requested to do so by the installation (e.g., lack of 
installation staff or technical expertise). Initial work 
classification is the responsibility of the local Director of 
Public Works (DPW) in accordance with paragraph 2-2, AR 420-10, 
Management of Installation Directorates of Engineering and 
Housing. 

3) Recommendation B-3. Concur fully with Recommendation 
B-3. 

4) General Comments. The following general comments are 
submitted for consideration. 

a) The report states, on page 9, in the first paragraph 
under the section headed; Work classification and the Type of 
Funds: "Generally, any work necessary to convert a facility 
frömone use to another is classified as construction, even if 
the component or system is failed or failing. However, such 
work may be classified as repair during a conversion if the 
work is needed on the exterior of the building, the basic 
structure, or major utility systems." The first sentence is 
incorrect and could lead to misunderstandings. Correctly 
stated the sentence should read: «For work to be classified as 
repair during a conversion, a component must exist, oe in a 
failed or failing condition, and the repair would have been a 
valid requirement even if the conversion did not take place. 

Revised 

Revised 

Page 8 
Revised 

27 



Department of the Army Comments 

Final Report 
Reference 

Deleted 

DAIM-FDP-P 
SUBJECT:   Audit Report on Construction Project for the 
Conversion of the Amelia Earhart Facility, Germany (Project No. 
5CK-8002) 

b) Th«'report states, on page 12, in the third paragraph: 
"Most fixtures and piping within the bathroom would have needed 
to be classified as failed or failing before the removal of 
bathroom walls could be justified as repair." Recommend that 
this sentence be deleted from the report as it could be 
misunderstood. Failed plumbing by itself, does not justify 
removal of walls as repair. 

3. overall point of contact for this action is Mr. Randy Klug, 
this office, (703) 693-4583. Point of contact for comments 
concerning Finding B, including recommendations, is Mr. Stan 
Nickell, Facilities Policy Division, (703) 355-0175. 

L. MILLER, JR. 
Major General, GS, 
Assistant Chief of Staff 

for Installation Management 

Encl 
as 
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Audit Team Members 

This report was prepared by the Contract Management Directorate, Office 
of the Assistant Inspector General for Auditing, DoD. 

Paul J. Granetto 
Joseph P. Doyle 
Deborah L. Culp 
David L. Spargo 
Phung T. Lam 
Robin A. Hysmith 
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